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Mro-SM PEV Replacement In FGB. BO-CY Mode Deactivation/Activation And BUTC Power Off/On.

GMT

06:00-06:10

06:00-06:10

06:10-06:40
06:40-07:30

06:40-07:30
07:30-07:40

07:30-07:50

07:40-07:50
07:50-08:15
08:15-08:45
08:15-08:45
08:15-08:25
08:15-08:25
08:15-09:45
08:25-08:30
08:25-08:35

08:30-09:00

08:40-08:50
08:45-09:45

08:45-10:15

08:50-09:00
09:00-10:00
09:00-09:40

09:00-09:20

09:20-09:30

09:30-09:50
09:40-10:20
09:45-11:15
09:45-10:45
09:50-09:55

10:00-11:50

CREW

CDR,FE-1,FE-

21
FE-5,FE-6

FE-4

CDR,FE-4,
FE-5,FE-6

FE-1,FE-2
FE-6

CDR,FE-1,FE-

21
FE-4,FE-5

FE-6

FE-2
FE-5
FE-6
FE-1
CDR
FE-4
FE-6

FE-4

FE-6
FE-5
FE-2
FE-1
FE-1
FE-6

FE-4

FE-4

FE-4
FE-6
FE-5
CDR
FE-4

FE-1

ACTIVITY
Morning Inspection

Morning Inspection. Inspection of CM-Y connector on MHP-HC
separator pump behind ACY panel 139. SM I1CC [Caution &
Warning Panel] Test

Post-sleep
BREAKFAST

Breakfast
Glove Box (MSG) Activation

Work Prep

Work Prep

Daily Planning Conference (S-band)

Auxiliary Laptop Anti-Virus Update

Station Support Computer (SSC) Wireless Outage Preparation
Work Prep

URAGAN. FSS PL Battery Charge (terminate)

Physical Exercise (ARED)

Comm Config Before Plazmennyi Kristall-3 Experiment

EHS Air Quality Monitoring (AQM) Start

Plazmennyi Kristall. Electrical Connections Configuration and Video
Hard Drive Installation. Tagup with specialists (S-band)

Connecting DCP Power Cable
Physical Exercise (T2)

Monitoring the condition of RS structural element surfaces using MBI
device. Preparation. Tagup with specialists (S-band)

BAR. TTM Charge Start
Physical Exercise (VELO), Day 1
SLICE Ops Prep

Plazmennyi Kristall. Software Installation. Tagup with specialists (S-
band, VHF)

ISS-MCC TV. Plazmennyi Kristall-3 PLUS. Video Setup and Downlink.
Tagup with specialists (S-band, VHF)

Plasma Crystal-3 Plus. Monitoring TV signal on display
SLICE Operations

Physical Exercise (ARED)

Physical Exercise (T2)

Restore nominal comm configuration

RUSALKA Setup, photo/video, data copy, and closeout ops. Tagup with
specialists as necessary (S-band)



10:15-11:45
10:20-10:30
10:30-11:10
10:45-11:35
11:10-11:20

11:15-11:25

11:15-12:30
11:25-11:35
11:35-12:35
11:35-12:35
11:35-12:25

12:00-13:00

12:25-13:25
12:30-12:40

12:30-12:40

12:35-13:35
12:40-13:40
12:40-12:55
13:00-14:00
13:25-13:35
13:35-14:15
13:35-13:55
13:40-14:10

13:40-14:40

13:55-14:05
14:00-15:20
14:05-14:20
14:15-14:25
14:15-14:25
14:20-14:30
14:25-14:40
14:30-14:45
14:40-15:00

14:40-14:50

14:45-15:35
14:45-15:15
14:50-16:50
15:00-17:35
15:15-15:25

FE-2
FE-6
FE-6
FE-4
FE-6

CDR

FE-5
CDR
FE-4
FE-6
CDR

FE-1

CDR
FE-5

FE-2

FE-4,FE-6
FE-5
FE-2
FE-1,FE-2
CDR
CDR
FE-6
FE-5

FE-4

FE-6
FE-1,FE-2
FE-6
CDR
FE-5
FE-6
CDR
FE-5,FE-6
CDR

FE-4

FE-6
FE-5
FE-4
CDR
FE-5
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Physical Exercise (TVIS), Day 1
SPICE Burner Exchange

SLICE Operations

Plazmennyi Kristall-3. Closeout Ops
SLICE Flash Card Exchange

Relocating Ziploc bag containing old hardware that doesn’t require
urgent access

ICV Monitoring Start

ICV Start Operator Assistance

Physical Exercise (TVIS), Day 1

Physical Exercise (T2)

WRM take Lab condensate tank samples and start draining

URAGAN Observations and Photos using Photo Spectrum System
(®CC) PL

LUNCH
ICV - 10-Minute Resting Event Alternate

Replacing MK0501 CO2 Filter Unit (b®). Install #129 (00054194R,
CM1PO_4 449 1, Bag 354-1 (00038525R)). Discard the removed
unit. Update IMS

LUNCH

LUNCH

Verify WMN-1 sensor positions

LUNCH

WRM Terminate Lab Condensate Tank Draining
T2 Quarterly Maintenance

SLICE Fan Checkout

SSC Wireless Outage Reconfigure

MrO-SM PEV replacement in FGB - preparation. Tagup with specialists
(S-band)

SLICE Video Tape Exchange

BAR Experiment. Tagup with specialists (S-band)
Journal Entry

CIR Photo/TV Prep

WRS Water Sample Analysis

RWS Cupola Crew Restraint (CCR) Removal
CIR Front End Cap Open

SSRMS Procedure Review

CIR Front End Cap Open

On MCC Go Demate PEV TLM connector / Tagup with specialists (S-
band)

ICV Monitoring Prep

Urine Monitoring System (UMS) Gather

MroO-SM PEV replacement in FGB. Tagup with specialists (S-band)
MDCA Fuel Reservoir Replacement

Urine Monitoring System (UMS) Reference Material Review



15:20-16:50
15:25-17:25
15:35-15:45
15:40-16:40
15:45-15:55
15:55-17:25

16:40-18:40
16:50-17:00
17:00-17:30

17:00-17:30
17:25-18:15
17:30-18:10
17:30-18:50
17:35-18:00
18:00-18:15
18:10-18:30
18:15-18:30
18:15-18:25
18:15-18:25
18:25-18:35
18:25-18:50
18:30-18:50
18:35-18:50
18:40-18:50
18:50-19:15
19:15-19:30
19:30-19:35
19:30-21:20

19:30-21:30

19:35-21:25
21:20-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

FE-1
FE-5
FE-6
FE-2
FE-6
FE-6

FE-2
FE-4
FE-4

FE-1
FE-5,FE-6
FE-1
FE-4
CDR
CDR
FE-1
CDR
FE-6
FE-5
FE-6
FE-5
CDR,FE-1
FE-6
FE-2

CDR
FE-1

FE-2,FE-4,
FE-5,FE-6

CDR
FE-1
CDR

FE-1,FE-2,
FE-4
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Physical Exercise (TVIS), Day 1

US Sound Level Meter (SLM) Setup and Acoustic Survey
Glove Box (MSG) Powerdown

Physical Exercise (VELO), Day 1

EHS - Air Quality Monitor (AQM) End

Physical Exercise (ARED)

Stereo photography of the scratch on MRM2 Bn1 window. Tagup with
specialists (S-band)

On MCC Go Mate PEYV electrical connector

Mro-SM PEV replacement in FGB - closeout ops. Tagup with
specialists (S-band)

SEINER Ocean Observations

SSRMS maneuver

COXX Maintenance

Physical Exercise (VELO), Day 1

CIR Front End Cap Close

CIR Front End Cap Close

IMS Update

Journal Entry

RWS Cupola Crew Restraint (CCR) Removal
TOCA Data Recording And Downlink
Disconnect Display and Control Panel (DCP) Power Cable
Evening Work Prep

Evening Work Prep

Evening Work Prep

Evening Work Prep

Daily Planning Conference (S-band)

Evening Work Prep

P/TV Playback Start

Pre-sleep

Pre-sleep

Pre-sleep

RUSALKA. Battery charge (start)

P/TV Playback End

SLEEP

Preparation of reports for Roskosmos site
URAGAN. Observations and Photography
ECON. Observations and Photography

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



